TADCASTER NEIGHBOURHOOD PLAN PROJECT PLAN
24TH AUGUST 2021



COMMUNITY ENGAGEMENT & INVOLVEMENT

· Policy Intentions Document (PID) consultation (4 weeks) – Oct/Nov 2021
· [bookmark: _GoBack]Formal Regulation 14 consultation (6 weeks) – Apr/May 2022


WRITING THE PLAN

· Finalise PID for consultation – Sept/Oct 2021
· Analyse PID consultation results –Nov/Dec 2021
· Draft Pre-Submission NDP incl. evidence review (3 months) – Dec 2021/Mar 2022
· Seek EU screening opinion from LPA – Mar 2022
· Finalise plan for Regulation 14 consultation – Mar/Apr 2022
· Analyse Regulation 14 consultation results (2 months) – June/July 2022
· Amend plan/check evidence following Regulation 14 consultation (1 month) – Aug 2022
· Finalise NDP for submission – Sept 2022
· Sustainability assessment of plan – Sept 2022
· Prepare Consultation Statement – Sept 2022
· Prepare Basic Conditions Statement – Sept 2022
· Initiate examiner appointment process with LPA – Oct 2022
· Submit NDP to LPA – Oct 2022

